15.11.2018 – 14.11.2019

	Activities	Total												
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	М3	M4	M5	М6	M7	M8	М9	M10	M11	M12
1.1, 1.2	Questionnaire & Compendium of Good Practices	5	1=	1=	2=	1=								
1.3, 1.4	A Google Forms Survey & Recommendations	9	1x	1x	4x	2x	1x=							
1.5	Sustainable academic network	4						1x=	1x=	1x=	1x=			
1.6	Inter-project coaching	3					1x	1x	1x					
2.1	Draft versions of the Concepts	6					2x=	2x=	2x=					
2.2, 2.3	Final version of the Concepts, printed and published	10								2x=	2x=	2x=	2x=	2x=
3.1	IET Centres	6										2x=	2x	2x
3.2, 3.3	Active learning classrooms, Virtual classroom.	2												2x=
5.1	Quality Assurance (QA) Plan	3	1x=	1x=	1=									
5.2	Evaluation report on the questionnaire, survey and report in WP1	2					1x=	1x=						
5.11	Evaluation of the project meetings	2					1x=				1x=			
6.1	Project dissemination and exploitation plan	3	1x=	1x=	1=									
6.2	Project website and cloud based project space	8	2=	2=	2x=	2x=								
6.3	Publications in professional journals, newspapers, magazines and brochures, social media	3				1x=				1x=				1x=
7.1-7.3	Rules, Management structure, Partner agreements	3	1x	1x	1x=									
7.4	Continuous project coordination and management	48	4x=											
7.5, 7.6	Project meetings	2				1x=				1x=				
		119					_							

15.11.2019 – 14.11.2020

	Activities	Total												
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	М3	M4	M5	M6	M7	M8	M9	M10	M11	M12
2.3	The concepts printed and published on the web site of all partner country universities	2	2=											
3.1	IET Centres	4									1x	1x	1x	1x
3.2, 3.3	Active learning classrooms, Virtual classroom	1												2x
3.4	Handbook of IET	6			2x=	2x=	2x=							
4.1	Syllabus of a course for the acquisition of digital skills and innovative teaching and learning methods	2	2x=											
4.2	Courses for trainers	9	1x=	1x	1x	1x=	1x=	1x	1x	1x	1x			
4.3	Courses for lecturers	6										2x	2x	2x
5.3	Evaluation of the developed Concepts	2		1x=	1x=									
5.5	Evaluation of the developed Handbook of IET	1						1x=						
5.6	Evaluation of the syllabus of the course for the acquisition of digital skills and IT&LMs	1		1x=										
5.7	Evaluation of the courses for trainers for the acquisition of digital skills and IT&LMs	1										1x=		
5.11	Evaluation of the project meetings	1		1x=										
5.12	Internal Evaluation of the Progress report	1				1=								
5.14	External Evaluation of the Progress report	2				2=								
6.3	Publications in professional journals, newspapers, magazines and brochures, social media	2			1x=									1x=
6.4	Workshops for presenting the Concepts of adaptation of the education system to the digital generation to the target groups.	3							1x		1x		1x	
7.4	Continuous project coordination and management	48	4x=											
7.7	Project meetings	1	1x=											
		93												

15.11.2020 - 14.11.2021

	Activities	Total												
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	М3	M4	M5	М6	M7	M8	М9	M10	M11	M12
1.5	Sustainable academic network for sharing experience and exchange of good practices in the field of IET&DMs	2							1x=	1x=				
3.1	IET Centres	4	2x	2x										
4.3	Courses for lecturers for the acquisition of digital skills and innovative teaching and learning methods	6	2x	2x	2x									
4.4	Open educational resources (OER)	22				2x=	2x=	2x=	2x=	2x=	3x	3x	3x	3x
5.4	Evaluation reports on the Centres for Innovative Educational Technologies	2			2x									
5.8	Evaluation of the courses for lecturers for the acquisition of digital skills and innovative teaching and learning methods	2				2x=								
5.11	Evaluation of the work meetings	2							1x=					1x=
6.3	Publications in professional journals, newspapers, magazines and brochures, social media	2			1x=								1x=	
6.5	Regular workshops for professors and invited lecturers for the acquisition of digital skills and innovative teaching and learning methods	3	1x				1x				1x			
7.4	Continuous project coordination and management	48	4x=											
7.8,7.9	Project meetings	2						1x=					1x=	
		95												

15.11.2021 - 14.11.2022

	Activities	Total												
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	М3	M4	M5	M6	M7	M8	M9	M10	M11	M12
1.5	Sustainable academic network for sharing experience and exchange of good practices in the field of IET&DMs	2									1x=	1x=		
4.4	Open educational resources (OER)	24	3x											
4.5	Cloud-based Virtual Library of the digital educational resources	10					2x=	2x	2x	2x	2x			
5.9	Evaluation of the OER	7				1x=								
5.10	Evaluation of the Cloud base Virtual Library of the DER	2										1x=	1x=	
5.11	Evaluation of the work meetings	3				1x=				1x=				1x=
5.13	Internal Evaluation of the Final Report	2												2=
5.15	External Evaluation of the Final report	2												2=
5.16	Independent external audit of the financial section of the final report - "Audit Certificate on the Final Financial Report".	3												3=
6.3	Publications in professional journals, newspapers, magazines and brochures, social media	3				1x=				1x=			1x=	
6.5	Regular workshops for professors and invited lecturers for the acquisition of digital skills and innovative teaching and learning methods	3	1x				1x				1x			
6.6	Final dissemination conference	1											1x=	
7.4	Continuous project coordination and management	48	4x=											
7.10-7.12	Project meetings	3			1x=				1x=				1x=	
7.14.	Final Report	2												2x=
		115												