

	2018		2019										
	15.11-14.12	15.12-14.01	15.01-14.02	15.02-14.03	15.03-14.04	15.04-14.05	15.05-14.06	15.06-14.07	15.07-14.08	15.08-14.09	15.09-14.10	15.10-14.11	
WP1	WP1												
1.1. Questionnaire for gathering the knowledge and experience of the EU partners in the implementation of innovative educational technologies and didactic models in the process of teaching and learning in higher education.	█												
1.2. Compendium of Good Practices Produced				█									
1.3. A Google Forms Survey regarding the status quo in terms of the level of implementation of digital technologies and the level of competences of academic staff in the use of ICT tools in higher education	█												
1.4. Recommendations for Adapting the Central Asian HE System to the Needs of the Digital Learners			█										
1.5. Sustainable academic network for sharing experience and exchange of good practices in the field of innovative educational technologies and didactic models						█							
1.6. Inter-project coaching					█								
WP2	WP2												
2.1. Draft versions of the Concepts of adaptation of the education system to the digital generation with regard to the specific conditions of each of the countries – agreed with the Ministries of Education					█								
2.2. Concepts of adaptation of the education system to the digital generation with regard to the specific conditions of each of the Partner Countries							█						
2.3. The concepts printed and published on the web site of all partner country universities.										█			
WP3	WP3												
3.1. Centres for Innovative Educational Technologies							█						
3.2. Active learning classrooms.											█		
3.3. Virtual classroom software selected for use at each PC university											█		
WP5	WP5												
5.1. Internal evaluation system, Quality Assurance (QA) Plan	█												
5.2. Evaluation report on the questionnaire, survey and report in WP1					█	█							
5.10. Evaluation of the project meetings					█				█				
WP6	WP6												
6.1. Project dissemination and exploitation plan	█												
6.2. Project website and cloud based project space	█												
6.3. Publications in professional journals, newspapers, magazines and brochures, social media				█				█				█	
WP7	WP7												
7.1. Rules for maintaining the partnership	█												
7.2. Project management structure	█												
7.3. Partner agreements and declarations	█												
7.4 Continuous project coordination and management	█												
7.5. 7.6, 7.7				11-17.03.2019 - First meeting				01.07-07.07.2019- Second meeting				11.11.-17.11.2019 Third meeting	